

Enterprise Project Delay Record

Customer: Customer Alpha

Project: Internal Knowledge Assistant Pilot

Original delivery date: 2026-06-20

Updated delivery date: 2026-07-08

Owner: Li Si

Delay reason:

The project delivery was postponed because the test environment deployment failed twice and the integration server was not ready on time.

Contract risk:

The contract says that if the delay is longer than 15 days, the team must submit a written risk explanation to the customer.

Recommended next action:

Create a follow-up ticket for the infrastructure team and ask the project owner to prepare a customer-facing risk note.